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Project Weekly Update
 (Madison Beltline Construction)

General Project Information –
WisDOT is making the following improvements on the eastbound Madison Beltline (US 12)
between Seminole Highway and Fish Hatchery Road.

· Extension of the auxiliary lane between the Todd Drive off-ramp and Todd Drive on-
ramp.

· Widening of the eastbound bridge over Todd Drive for the auxiliary lane extension.
· Upgrades to traffic signal equipment for a portion of the South Frontage Road and Todd

Drive intersection.

Traffic Impacts:
· No mainline Beltline lane closures are anticipated at this time.
· Todd Drive under the Beltline bridge is anticipated to be closed nightly starting April 19

through April 21 from 8pm to 6am for the existing bridge demo.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/).  Please note that work is weather dependent
and may be subject to change.

Testing of the newly installed Lane Control Signs (LCS) will be ongoing.  LED lights will likely be
visible on the LCSs when testing of the LCS’s occur.  At this time, the Flex Lane is not
operational and WisDOT will provide additional information at a later date as to when the
Flex Lane will become operational.

Work this week (week of 4/11/2022)

· Crews will continue retaining wall forming, rebar placement, and concrete placement
operations.

· Crews will continue placement of the lightweight foamed concrete fill (LFCF) at the retaining
barrier walls on the east and west side of the Todd Drive bridge.

Work next week (week of 4/18/2022)

· Crews will continue retaining wall forming, rebar placement, and concrete placement
operations.

· Crews will begin and complete the existing structure demo.  At this time Todd Drive under
the Beltline bridge is anticipated to be closed the nights of April 19 through April 21 from
8pm to 6am for the existing bridge demo.

· Crews will begin storm sewer installations.
· Crews will resume pavement removal and excavation to subgrade operations along with

aggregate placement.



Contact information
Trenton Diehl, Strand Associates, Inc.- Project Leader

Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com.  Thank you for your patience and understanding
throughout this construction season.

Project Website

https://projects.511wi.gov/flexlane/
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